COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2012

ESTI MATE SUMVARY 23:57: 02
CONTI D: C18747 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18747-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI VE ALLOW 42 WORK DAYS
SH391 RESURFACING - 38TH TO | 7 PERCENT TI ME: 33.33 ORI G TI ME ALLOW 42 WORK DAYS
PRQJIECT NO STU391A- 010
SH391 RESURFACING - 38TH TO | 7
NAVE OF ROAD: 391A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 15/ 2012 DATE TI ME STARTED 08/ 19/2012
2500 E BRANNAN WAY DATE LET 06/ 28/ 2012 DATE WORK BEGAN  08/19/ 2012
DATE AWARDED 07/ 09/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 26/ 2012 DATE ACCEPTED
DENVER CO 80229 303-273-9382 DATE NOTI CE TO PROCEED 08/ 19/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,135, 243.25 PARTI Cl PATING $ 267, 526. 69 $ 267, 526. 69
AWARD PROJECT AM: $ 1,708, 482. 67 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 53% TOTAL EARNI NGS 267, 526. 69 267, 526. 69
FUNDS AVAI LABLE: $ 1,867,716.56 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 267, 526. 69 267, 526. 69
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,023.30 -6, 023. 30
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 261, 503. 39 261, 503. 39
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 261, 503. 39 261, 503. 39
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 261, 503. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18747 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQIECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renoval of Sidewal k 56. 000 0. 000
Sy 56. 000 784. 00
14. 00000 56. 000 784.00
0010 202- 00203 *Renoval of Curb and Gutter 339. 000 0. 000
LF 339. 000 2,796.75
8. 25000 339. 000 2,796.75
0015 202- 00206 *Renoval of Concrete Curb Ranp 21. 000 0. 000
Sy 21. 000 483. 00
23. 00000 21.000 483. 00
0020 202-00210 *Removal of Concrete Pavenent 77.000 0. 000
[5\'% 77.000 1, 309. 00
17. 00000 77.000 1, 309. 00
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 54,511. 000 0. 000
[5\'% 23, 380. 000 28, 056. 00
1. 20000 23, 380. 000 28, 056. 00
0030 202-00895 *Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0035 202- 04002 *C ean Cul vert 38. 000 0. 000
EACH 37. 000 37, 000. 00
1, 000. 00000 37. 000 37, 000. 00
0040 202- 04005 *C ean Val ve Box 41. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0045 203- 01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0050 203-01622 Sweepi ng (Wth Pickup Broon 100. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0055 208- 00034 *@ avel Bag 800. 000 0. 000
LF 156. 000 1, 092. 00

7.00000 156. 000 1, 092. 00



CONTI D C18747 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00045 *Concrete Washout Structure 4. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0065 208- 00103 *Renoval and Disposal of Sedinent (Labor) 70. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0070 208- 00205 *Erosion Control Supervisor 88. 000 0. 000
HOUR 4.000 208. 00
52. 00000 4. 000 208. 00
0075 210-04010 Adj ust Manhol e 44. 000 0. 000
EACH 24.000 14, 400. 00
600. 00000 24.000 14, 400. 00
0080 210- 04050 Adj ust Val ve Box 82. 000 0. 000
EACH 69. 000 27, 600. 00
400. 00000 69. 000 27, 600. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
108. 00000 0. 000 0. 00
0090 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 8, 245. 000 0. 000
TON 0. 000 0. 00
64. 00000 0. 000 0. 00
0095 411-10255  Enulsified Asphalt (Sl ow Setting) 5, 451. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0100 412-00605 *Concrete Pavenment (6 Inch) (Fast Track) 77.000 0. 000
5% 77.000 5,159. 00
67. 00000 77.000 5,159. 00
0105 608-00000 *Concrete Sidewal k 60. 000 0. 000
5% 60. 000 2,250. 00
37.50000 60. 000 2,250. 00
0110 608-00015 *Det ect abl e \\r ni ngs 158. 000 0. 000
SF 158. 000 9, 480. 00
60. 00000 158. 000 9, 480. 00



CONTI D C18747 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 609-21020 *Curb and CQutter Type 2 (Section Il-B) 339. 000 0. 000
LF 339. 000 6, 780. 00
20. 00000 339. 000 6, 780. 00
0120 613-00206 *2 Inch BElectrical Conduit (Bored) 852. 000 0. 000
LF 0. 000 0. 00
14. 35000 0. 000 0. 00
0125 613-00301 *3 Inch BElectrical Conduit (Jacked) 65. 000 0. 000
LF 12. 000 444. 00
37. 00000 12. 000 444. 00
0130 613-01300 *3 Inch BElectrical Conduit (Plastic) 129. 000 0. 000
LF 129. 000 3,870. 00
30. 00000 129. 000 3, 870. 00
0135 613-07000 *Pul | Box (Special) 13. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0140 613-07034 *Pul | Box (24"x36"x18") 8. 000 0. 000
EACH 0. 000 0. 00
585. 00000 0. 000 0. 00
0145 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0150 614-70150 *Pedestrian Signal Face (16) (Countdown) 36. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0155 614-70336 *Traffic Signal Face (12-12-12) 55. 000 0. 000
EACH 4. 000 2, 668. 00
667. 00000 4.000 2,668. 00
0160 614-70560 *Traffic Signal Face (12-12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0165 614- 72875 *Loop Detector Wre 9, 828. 000 0. 000
LF 1, 742. 000 3,832. 40
2.20000 1, 742. 000 3, 832. 40



CONTI D C18747 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQIECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0175 614-85003 *| npact Attenuator (Low Maintenance) 2.000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0180 614-86246 *Controller (Type 170E- HC11) 2. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0185 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 66, 750. 00
133, 500. 00000 0. 500 66, 750. 00
0190 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 400 4, 000. 00
10, 000. 00000 0. 400 4, 000. 00
0195 627-00005 *Epoxy Pavement Mar ki ng 50. 000 0. 000
GAL 0. 000 0. 00
67. 00000 0. 000 0. 00
0200 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 286. 000 0. 000
GAL 73. 000 1,971. 00
27.00000 73. 000 1,971. 00
0205 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 9, 722. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0210 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 817. 000 0. 000
111
) SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0215 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 5, 937. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0220 630- 00000 *Fl aggi ng 1, 760. 000 0. 000
HOUR 273. 000 5,255.25
19. 25000 273. 000 5,255.25



CONTI D C18747 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQIECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00003 *Uni formed Traffic Control 256. 000 0. 000
HOUR 90. 500 6, 335. 00
70. 00000 90. 500 6, 335. 00
0230 630- 00004 *Traffic Control Vehicle 1. 000 0. 000
EACH 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
0235 630- 00007 *Traffic Control Inspection 21.000 0. 000
DAY 11. 000 242.00
22. 00000 11. 000 242.00
0240 630-00012 *Traffic Control Managenent 42. 000 0. 000
DAY 14. 000 5,110. 00
365. 00000 14. 000 5,110. 00
0245 630- 80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0250 630- 80341 *Construction Traffic Sign (Panel Size A) 32. 000 0. 000
EACH 8.500 93. 50
11. 00000 8.500 93. 50
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 57. 000 0. 000
EACH 28.500 313.50
11. 00000 28.500 313.50
0260 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 2.000 22.00
11. 00000 2.000 22.00
0265 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 825. 00
550. 00000 1. 500 825. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 0. 000
EACH 22.500 270. 00
12. 00000 22.500 270. 00



CONTI D C18747 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQIECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 217.500 271. 88
1. 25000 217.500 271. 88
0285 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70012 F/ A Asphal t Pavenent |ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 55. 410 55.41
1. 00000 55. 410 55.41
0305 700-70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,866,143.75% 242,926.69 $ 242,926. 69



CONTI D C18747 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0330 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 183. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0335 202-00453 *Removal of Portions of Present Structure (C ass 2) 237. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0. 00
0340 202- 00460 *Removal of Portions of Present Structure (C ass 3) 12. 000 0. 000
SY 0. 000 0. 00
380. 00000 0. 000 0. 00
0345 202- 00504 *Removal of Expansion Device 149. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0350 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 195. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0355 515-00120 *Wat er proof i ng (Menbr ane) 1, 183. 000 0. 000
SY 0. 000 0. 00
23.50000 0. 000 0. 00
0360 518-00106 *Wat erstop (6 |nch) 75. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0365 518-01004 *Bri dge Expansion Device (0-4 Inch) 149. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0370 601-03041 *Concrete Class D (Bridge) (Special) 31. 000 0. 000
CY 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0375 601- 06150 *Concrete (Patching) 50. 000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00



CONTI D C18747 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18747-BI D ESTI MATE RUN 09/ 19/ 2012
PRQJECT: STU391A- 010 ESTI MATE NO 0001 23:57: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0380 602-00020 *Rei nforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
4. 50000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 243,899.50 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0390 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0395 620- 00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00

CAT 0400 CURRENT AMI  $ 25,200.00 $

24,600.00 $ 24, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 2,135,243.25$%

267,526.69 % 267, 526. 69



